Project Status by Agency

Agency: Secretary of State

Project Number Project Manager Town

Project Title

Current Status

Anticipated Status next 60 day

80097R Contract A H Dana Abbott Concord

80097R Contract B H Dana Abbott Concord

Friday, September 08, 2006

Low Bid Design/Build, New Archives Addition, 71  Meridian Construction.

South Fruit Street

Design Services for the Construction of a New
Archives Addition

Jordan and Barker Architects

under construction - 92% Complete.

Construction administration



/S Estimate Ad Date Status

$3,182,600 9/7/2004 Active

$125,250 9/7/2004 Open-Ended
Consultant
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